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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-10-50.9/51. 9 I'N RI'VERSI DE COUNTY TN AND NEAR RSB GROUP I NC. MOHAMVADI ,  ESSI $732,260 03/23/07 100%
08- 0H4804 INDI O FROM 0.2 M LE WEST OF 8 MCLAREN STE Q 2781 W RAMSEY $740,239  04/10/07 00
WASHI NGTON STREET OVERCROSSI NG TO 0. 2 STREET, SUITE 7 $0 06/ 22/ 07 0
M LE WEST OF JEFFERSON STREET O I RVI NE, CA 92618 BANNI NG, CA 92220 06/ 22/ 07
CONSTRUCT CONCRETE BARRI ER (951) 453-8943 COVPLETED
HB1 SWPPP
08-RIV-10-134.0/144.1 [N RI VERSIDE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON CO. OO, KEE $1, 815,640 03/29/07 40%
08- 0G7204 1.6 KM WEST OF WLEY WELL ROAD TO 8.1 3800 MONROCE STREET 790 S VIA LATA, SU TE $246, 160 04/ 19/ 07 14%
KM VEST OF ROUTE 78 100 $243,160 08/ 28/ 07 0
RESURFACE ASPHALT CONCRETE INDI O, CA 92203 COLTON, CA 92324
(951) 840- 8323
HA22 SWPPP
08-RIV-15-3.2/8. 1 I'N RI VERSI DE COUNTY NEAR TEMECULA R~ J. NOBLE COVPANY TONY YANG, CHAD $1,877,610 01/12/07 53%
08- 0G5504 FROM THE SOUTH JUNCTI ON OF ROUTE 79 GATOFF, PRQIECT MANAGER 9225 STELLAR COURT $1, 368,966 02/ 05/ 07 86%
TO JUNCTI ON ROUTE 215 STE B $1,018,003 08/ 27/ 07 °
OVERLAY ASPHALT CONCRETE CORONA, CA 92883
(951) 232- 7638 SUSPENDED
HA22 WPCP
08-RIV-60-.5/7.5 I'N RI'VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA TNC. MR JON KAWM, JABRA $54,351,276 03/08/06 77%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY P. HADLEY 2023 CHI CAGO AVENUE, $43, 877,474 03/ 17/ 06 80%
ACNH- P060- (123) E WAY UNDERCRCSSI NG 1995 AGUA NANSA ROAD SUl TE B6 $2,732,758 11/26/ 07 °
LN62- 08 0-(8) W DEN H GHWAY Rl VERSI DE, CA 92507
-0 Rl VERSI DE, CA 92509 (951) 276- 1938
HBS SWPPP
08-RI'V-60-28.8/29. 8 I'N RI'VERSI DE COUNTY N BEAUMONT FROMMODERN ALLOYS I NC FATHI, ALI $1,730,870 05/15/07 15%
08- 0G4604 2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND 11172 WESTERN AVENUE 2023 CHI CAGO AVE. STE $290, 831 06/ 04/ 07 17%
ACST- P060- (133) E 60 SEPARATI ON B- 6 $290, 831 10/ 11/ 07 0
G P0-60 1-(3E) INSTALL CONCRETE MEDI AN BARRI ER SANTON CA 90680 Rl VERSI DE, CA 92507
-0 (714) 893- 0551 (951) 232- 7259
HB1 SWPPP
08-RIV-62-6.7/9.2 I'N RI'VERSI DE COUNTY NEAR DESERT HOT  MATI CH CORPORATI ON GONZALEZ, ALFONSO $931, 609 05/11/07 97%
08- 0H6104 SPRINGS FROM 0.5 KM EAST OF INDIAN P O BOX 50000 6690 LA CONTENTA RD. $818, 083 05/ 24/ 07 929
AVENUE TO COUNTY LINE YUCCA VALLEY, CA 92284 $0 07/ 20/ 07 °
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO CA 92413 (951) 538-5218 07/ 20/ 07
(909) 382- 7100 COVPLETED

HVL WPCP
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08-RIV-71-712.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NMANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 953,528 01/14/04 0%
HP21- 6208- ( 007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/29/08 0
620-8 00- () Rl VER BRI DCE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED HI GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-40.6/42.6 I'N RI VERSI DE COUNTY | N HEMET FROM ALL AMERI CAN ASPHALT $904, 371 05/30/07 0%
08-0H6704 STATE STREET TO DARTMOUTH AVENUE P O BOX 2229 $0 07/03/07 0%
RESURFACE ASPHALT CONCRETE $0 °
CORONA CA 928782229
(951) 736- 7600
HML WPCP
08-RIV-74-87.6/87.7 I'N RI VERSI DE COUNTY NEAR PALM DESERT RSB GROUP I NC. ATTN:. SI MON VERLENG A, ROVANO $692, 870 05/22/07 0%
08-0C4104 AT 3.9 KM SOQUTH OF BI G HORN DRI VE AT SEPEHRI 2781 W RAMSEY ST. $0 06/11/07 0%
COACHELLA VALLEY VI STA PO NT 8 MCLAREN STE #8 STE #7 $0 11/07/07 0
UPGRADE VI STA PO NT BANNI NG, CA 92220
IRVINE, CA 92618 (951) 538- 9810
HB71 WPCP
08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT W SALI S | NC. MANASRAH, FATHI $643,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DCGE 10769 WOCODSI DE AVENUE, #205 9225 STELLAR COURT, $603, 767 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SU TE B $1,836 12/23/08 °
SANTEE, CA 92071 CORONA, CA 92883
(951) 277- 8582 PLANT EST
HA21 SWPPP SATI S
08- RI V-86-15.5/23.2 I'N RI VERSI DE COUNTY | N COACHELLA FROMPAVEMENT RECYCLI NG SYSTEMS | NCMOHAMMVADI , ESSI $73,623 06/ 04/07 20%
08- 1A5404 58TH AVENUE TO ROUTE 10 P.O BOX 1266 2781 W RANMBEY ST. $29,220 07/03/07 200
GRIND I'N RUMBLE STRI PS BANNI NG, CA 92220 $29,220 08/07/07 °
RI VERSI DE, CA 92502 (951) 453- 8943
HB1 WPCP
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 481,677 02/08/07 17%
08- 456614 1.0 KM EAST OF ORANGE AND RIVERSIDE 6 ORCHARD SU TE 150 9225 STELLAR COURT #5 $3, 211,208 02/ 27/ 07 4%
HP21- 6054- (049) L COUNTY LINE TO 1.4 KM WEST OF ROUTE CORONA, CA 92883 $1, 071,028 03/20/09 0
605-4 04-() 91 AND 71 SEPARATI O LAKE FOREST, CA 92630 (951) 277- 8582
--0) REPLACE EXI STI NG BRI DGE

HE11l SWPPP
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08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY I N CORONA FROM P AND D LANDSCAPE MANAGEMENT SPRAY, M CHAEL $1, 976,917 11/03/06 59%
08- 474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 1110- A RESEARCH DR. $1, 445,881 12/ 05/ 06 23%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F REDLANDS, CA 92374- 4562 $180, 477 12/ 21/ 10 0
UNDERCRGSSI NG (951) 232- 6497
PLANTI NG AND | RRI GATI ON ORANGE CA 92868
HA25 SWPPP (714) 835- 4447
08- RI V-215-8. 4/ 23 I' N RI VERSI DE COUNTY FROM ROUTE 15 ANDALL AMERI CAN ASPHALT ABUCGHARBI EH, | MAD $2, 837,657 04/19/07 60%
08- 066604 215 SEPARATION TO 0.4 KM NORTH OF P.Q BOX 2229 9225 STELLAR COURT, $1, 680,351 05/ 07/ 07 50%
ETHANC ROAD OVERCROSSI NG SUI TE B $1, 680,351 08/ 15/ 07 0
COLD PLANE ASPHALT CONCRETE CORONA, CA 92878 CORONA, CA 92883
(951) 232- 3610
HA22 SWPPP
08-RI V-215-37.7/43.9 I'N RI'VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JCE $243, 544,399 02/06/ 04 72%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $192, 910, 638 02/ 24/ 04 9%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY Rl VERS| DE, CA 92557 $4, 798,538 04/ 09/ 08 °
[-215 -(219)9 H GHLAND, CA 92346 (909) 275- 0751
ACNH X065- (080) N
HB5 SWPPP
HB4C
HE11
08-RI V-243-13.8/13.9 I'N RI VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP | NC. ATTN:. SI MON VERLENG A, ROVANO $315, 620 02/09/07 100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHR 2781 W RAMSEY $314,172  03/07/07 00,
PO NT 8 MCLAREN, SUITE #8 STREET, STE #7 $0 07/03/07 0
UPGRADE | NDI AN VI STA PO NT BANNI NG, CA 92220
I RVINE, CA 92318 (951) 538-9810
HB71 WPCP
08-RIV-371-56.4/77.1 I'N RI VERSI DE COUNTY NEAR CI TY OF R J NOBLE COWVPANY $1,842,442 06/07/07 0%
08- 0H6904 AGUANGA FROM 0.2 KM EAST OF 79 AND P O BOX 620 $0 06/28/07 0%
371 JUNCTION TO 1.2 KM EAST OF W LSON $0 °
VALLEY ROAD ORANCGE CA 92856
RESURFACE ASPHALT CONCRETE (714) 637- 1550
HML SWPPP
08- SBD- 10-37.2/38.9 I'N SAN BERNARDI NO AND RI VERSI DE DANNY C HUBBS CONSTRUCTI ON | NC $770,190 06/15/07 0%
08- 0C2904 COUNTI ES AT VARI QUS LOCATI ONS 37306 VI STA VI EW DR $0 07/03/07 0%
RECONSTRUCT FENCI NG $0 °

YUCAI PA CA 92399
(909) 790- 2215
HA22 SWPPP
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08-SBD-15-4. 6/ 5. 3 N SAN BERNARDI NO COUNTY TN RANCHO  J. MCLOUGHLIN ENG. CO., INC. PAIBUL, SEN $2,081,311 11/30/06 100%
08- 000704 CUCAMONGA FROM 1.0 KM SOUTH OF 10641 FULTON CT 790 S. VIA LATA SU TE $2,059,007  12/20/06 ;.
FOOTHI LL BOULEVARD TO ROUTE 15 AND 66 100 $0 06/29/ 07 0
SEPARATI ON RANCHO CUCAMONGA, CA 91730 COLTON, CA 92324 07/ 02/ 07
W DEN EXI STI NG RAMP (951) 830- 9299 COVPLETED
HB4N SWPPP
08-SBD- 15-23.0/29. 5 I'N SAN BERNARDI NO COUNTY FROM 0. 2 PACI FI C COAST MARKI NGS GADALLA, AMGAD $128,023 05/16/07 37%
08- 0H7404 M LE NORTH OF NORTH ALRAY OVERHEAD TO3104 SACRAMENTO ROAD 15367 TAMARACK RD $797 06/ 06/ 07 1%
0.9 MLE NORTH OF OAKHI LL ROAD VI CTORVI LLE, CA 92392 $797 09/ 17/07 0
OVERCROSSI NG PHELAN CA 92371 (951) 453- 8929
REPLACE PAVEMENT MARKERS (760) 316- 9690
HVG WPCP
08-SBD- 15-41. 7/ 42. 4 I'N SAN BERNARDI NO COUNTY [N SKANSKA USA CIVIL WEST SARKI N, SUE $5,332,900 03/16/07 21%
08- 333904 VI CTORVI LLE FROM 1. 0 KM SOUTH TO 1.0 CALI FORNI A DI STRICT | NC 15367 TAMARAK ROAD $922, 639 04/ 06/ 07 17%
DPI L- 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 $733,481 07/03/08 0
--() W DEN BRI DGE, RAMPS AND S| GNAL (951) 232- 7826
RI VERSI DE CA 925092405
HE11 SWPPP (951) 684- 5360
HB4N
08-SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY N AND NEARKIEW T PACI FI C CO. SPENCER, OVEN $52, 305,841 04/07/04 100%
08- 4567V4 BARSTOW AND YERMD FROM EAST MAI N P.O BOX 1769 222 E. MAIN ST., $55,165, 707  04/26/04 4o,
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUl TE 208 $0 06/21/07 0
ACI M 015 - (218)E OF RASOR ROAD VANCOUVER, WA 98668 BARSTOW CA 92311 06/ 21/ 07
() ROADWAY REHABI LI TATI ON (760) 256- 5558 COVPLETED
HA22 SWPPP
HB4C
08- SBD- 15- 87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARIOUS GRANI TE CONSTRUCTI ON COVPANY SANTCS, JOHN $26, 439, 374 10/19/06 25%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $14, 960, 277 11/ 09/ 06 6%
ACI M 015 - (149)E MEDI AN GRADI NG, DRAI NAGE, RAILING 208 $2, 800, 344 01/ 05/ 09 0
-0 WATSONVI LLE CA 95077 BARSTOW CA 92311-2366
(831) 724- 1011 (951) 538- 5315
HB1 SWPPP
08- SBD- 15- 115. 3/ 119 I'N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. TORRES, JCSE $7,032,799 08/22/06 76%
08- 476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $5, 853,842 09/ 07/ 06 29%
OVERCROSSI NG TO 2.3 KM SOUTH CF BARSTOW CA 92311 $653, 098 09/ 24/ 07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077- 5085 (760) 256- 5239

W DEN ROADWAY AND BRI DGE
HBAC SWPPP
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08- SBD- 18- 20. 5/ 31 I'N SAN BERNARDI NO COUNTY NEAR ORTI Z ASPHALT PAVI NG I NC. EMUH, GODW N $1,242,650 03/23/07 86%
08- 0H6204 R MFOREST, SKYFOREST AND RUNNI NG 264 S LELAND NORTON WY #A170 2351 LUGONI A AVENUE, $1,327,156  04/06/07 .0,
SPRI NGS AT VARI OQUS LOCATI ONS SU TE F $1, 206,086 07/25/07 0
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO, CA 92408 REDLANDS, CA 92374 07/ 26/ 07
(951) 232- 3706
HML WPCP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1,649,900 01/26/06 97%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1,570,300 02/07/06 08%
ER -( ) ROUTES F $22,000 09/ 25/ 07 0
--() YREKA, CA 96097 REDLANDS, CA 92374
(909) 844- 9731
201 130
08- SBD- 18- 32.9/37.9 I'N SAN BERNARDI NO COUNTY NEAR SNOW ORTI Z ASPHALT PAVI NG | NC. DAVI S, DARCY $410, 417 05/15/07 88%
08- 0H7004 VALLEY FROM KELLER PEAK ROAD TO 1.4 P O BOX 883 2781 RAMSEY STREET, $372,575 05/25/07 96%
KM EAST OF SNOW VALLEY SU TE 7 $371,738 09/01/07 0
REPLACE ASPHALT CONCRETE SURFACI NG COLTON, CA 92324 BANNI NG, CA 92220
(909) 844- 9731
HML WPCP
08- SBD- 18- 39. 0/ 43. 3 I'N SAN BERNARDI NO COUNTY NEAR BI G MATI CH CORPORATI ON $681, 186 06/ 14/ 07 0%
08- 0OH7104 BEAR LAKE FROM 0.8 KM NORTH OF P O BOX 50000 $0 06/27/07 0%
LAKEVI EW PO NT TO ROUTE 38 $0 0
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO CA 92413
(909) 382- 7400
HML SWPPP
08- SBD- 18-59. 0/ 60. 8 I'N SAN BERNARDI NO COUNTY IN AND NEARORTI Z ASPHALT PAVI NG | NC. EMUH, GODW N $419, 086 04/27/07 100%
08- 0H8604 Bl G BEAR CI TY FROM 0. 7 KM SQUTH OF 382 EAST ORNAGE SHOW ROAD 2351 LUGONI A AVENUE, $420,330 05/11/07 97%
CACTUS ROAD TO SNUBBI NG POST GRADE SUITE F $0 07/19/07 0
ROAD SAN BERNARDI NO, CA 92408 REDLANDS, CA 92374 07/ 23/ 07
RESURFACE ASPHALT CONCRETE (951) 232- 3706
HMVL WPCP
08-SBD-18-95.4/95.5 I'N SAN BERNARDI NO COUNTY I N AND NEARBUGLER CONSTRUCTI ON M NA, EHAB $2, 750,899 01/29/07 75%
08- 483304 VI CTORVI LLE AND APPLE VALLEY AT THE 47000 WARM SPRI NGS BLVD, #101 15367 TAMARACK ROAD $1, 986,797 02/16/07 750
MOJAVE RI VER BRI DGE AND OVERHEAD VI CTORVI LLE, CA 92393 $0 07/16/07 °
SElI SM C RETROFI T FREMONT CA 94539 (951) 232- 6415
SUSPENDED

HA4S2 SWPPP
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HA22 WPCP

REPLACE SLABS AND PAVEMENT

RANCHO CUCAMONGA, CA 91730

RI VERSI DE, CA 92507
(951) 276- 1945
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08-SBD-38-2.9/4.3 I'N SAN BERNARDI NO COUNTY AT MENTONE ALL AMERI CAN ASPHALT NGUYEN, VU THANH $2,196,994 11/08/06 90%
08- 498504 FROM WABASH AVENUE TO CRAFTON AVENUE P O BOX 2229 2351 LUGONI A AVE. $1,191,685 12/11/06 5A%
ACST- P038- (016) E COLD PLANE ROADWAY UNIT F $428,229 08/01/07 0
PO- 38 0-(6E) CORONA CA 928782229 REDLANDS, CA 92374
--() (951) 736- 7600 (909) 799- 3111
HB1 SWPPP
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 100%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $7,772,161 06/ 08/ 06 81%
ER- () 90 AND POSTM LE 97 BARSTOW CA 92311 $830, 457 10/ 27/ 08 0
--() BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232- 7522
OVER RUN

201130
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08- 0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 1%

BRI DGE # 54- 0893R STE 208 $0 09/05/08 °

TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405 BARSTOW CA 92311- 2366

(951) 232- 7522

201 130
08- SBD-58-13.0/22. 4 I'N SAN BERNARDI NO COUNTY I N AND NEARPENHALL COWVPANY GADALLA, AMGAD $1, 231,340 04/20/ 07 0%
08- 0G6704 BARSTOW FROM 11. 7 KM EAST OF JUNCTI ONP O BOX 310 15367 TAMARACK $3,200 05/15/07 0%

ROUTE 395 TO 8.8 KM VEST OF HI NKLEY VI CTORVI LLE, CA 92392 $0 08/30/07 0

ROAD ROGERS MN 55374 (951) 453- 8929

GRIND PAVEMENT (763) 428- 2244
HA22 WPCP
08-SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $597,901 10/13/05 0%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $562, 687 10/ 27/ 05 -

COUNTY LINE TO 0.32 KM VEST OF REDLANDS, CA 92374- 4562 $9, 234 08/ 15/07 0

MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232- 6497

PLANTI NG AND | RRI GATI ON (714)523-9200 PLANT EST
HA25 WPCP SATI S
08-SBD-60-/9.9 I'N SAN BERNARDI NO COUNTY I N CHI NO ANDJ. MCLOUGHLI N ENG NEERI NG CO AL- SAADOON, ALI $11, 641,356 01/16/07 94%
08- 472004 ONTARI O FROM LOS ANGELES COUNTY LINE 10641 FULTON COURT 2023 CHI CAGO AVENUE, $12, 085, 408 01/ 31/ 07 98%
ACNH P0O60- (131) E TO RI VERSI DE COUNTY LI NE SUl TE B-6 $1, 639, 766 07/ 30/ 07 0
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08- SBD- 62-55.0/79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VIL WEST $1,749,000 05/25/07 0%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC $0 06/14/07 0%
JUNCTI ON 1995 AGUA MANSA ROAD $0 0
RESURFACE EXI STI NG PAVEMENT
RI VERSI DE CA 925092405
HML WPCP (951) 684- 5360
08- SBD-83-9.7/9.8 I'N SAN BERNARDI NO COUNTY I N ONTARIO FREEWAY ELECTRI C $247,247 05/ 25/ 07 0%
08- 420904 FROM D STREET TO E STREET P O BOX 7745 $0 06/27/07 0%
I NSTALL SI GNAL AND LI GHTI NG $0 °
RI VERSI DE CA 925137745
(951) 710- 1000
HB1 WPCP
08-SBD-83-9.9/11.1 I'N SAN BERNARDI NO COUNTY I N SAN ALL AMERI CAN ASPHALT EHRM DOMN C $129,800 05/31/07 100%
08- 0H6304 BERNARDI NO FROM G STREET TO JUNCTI ONP O BOX 2229 790 S. VI A LATA STE $96, 719 06/ 14/ 07 A%
10 AND 83 100 $96, 719 07/ 24/ 07 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 COLTON, CA 92334 07/ 25/ 07
(951) 736- 7600 (951) 830- 6629
HML WPCP
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY TI MBER DAVI S, DARCY $2,199,900 11/30/05 85%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $2,141,410 11/30/05 .0,
NH- () RTE 189 SUITE F $0 06/25/07 0
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067 REDLANDS, CA 92374
(909) 844-9731
201 130
08-SBD-138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC QZOWARA, DENI S $38, 699, 844 02/ 14/ 06 82%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK ROAD $30, 222,820 03/ 01/ 06 "
ACST- X071- (051) E W DEN ROADVAY VI CTORVI LLE, CA 92392 $2,242,976 10/ 23/ 07 0
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 232-3714
--0) (951) 684- 5360
HB1 SWPPP
HA22
08- SBD- 173-10. 8/ 10. 8 Bl G PINE CREEK BRI DGE ON SR 173 ATKI NSON CONSTRUCTI ON PARVI NJAH, MOHSEN $580, 000 09/22/06 98%
08- 0J5604 EMERGENCY REPAI RS TO BI G PI NE CREEK 27422 PORTOLA PARKWAY, # 250 15367 TAMARACK ROAD $525,551 09/ 22/ 06 91%
BRI DGE VI CTORVI LLE, CA 92392 $94, 859 08/ 01/ 07 °

201 130

FOOTHI LL RANCH, CA 92610

(951) 232- 7755
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $871,064 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER CF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $879,819 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $5,390 07/24/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113 CORONA, CA 92883 07/ 24/ 07
(951) 232- 3610 PLANT EST
HB6 SWPPP SATI S
08- SBD- 247-38. 0/ 41 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE BEADOR CONSTRUCTI ON COVPANY $493,300 05/30/07 0%
08- 0H6404 VALLEY FROM 0.9 KM EAST OF DALLAS I NC $0 06/14/07 0%
AVENUE TO 1.6 KM EAST OF M DWAY 26320 LESTER Cl RCLE $0 °
AVENUE
RESURFACE ASPHALT CONCRETE CORONA CA 92883
HWL SWPPP (951) 674- 7352
08- SBD- 247-47.0/ 78 I' N SAN BERNARDI NO COUNTY NEAR LUCERNE YEAGER- SKANSKA, | NC. PARVI NJAH, MOHSEN $3,577,900 11/20/06 93%
08- 482304 VALLEY AND BARSTOW AT VARI QUS 1995 AGUA NANSA ROAD 15367 TAMARACK ROAD $3, 391,267 12/08/06 93%
ACST- P247- (007) E LOCATI ONS VI CTORVI LLE, CA 92392 $1, 719,534 07/26/07 °
P2-47 0-(7E) RESURFACE EXI STI NG PAVEMENT Rl VERSI DE, CA 92509 (951) 232- 7755 07/ 26/ 07
--()
HA22 SWPPP
Totals: Authorized Final Amt: $514, 143, 569 Completed to Date: $402, 312, 774  Work ThisMonth: $24, 903,174




Cnty Rt Pm
08- Rl V-10-50.9/51.9

08- Rl V-10-134.0/144.1
08-RIV-15-3.2/8.1
08- RI V- 60-28. 8/ 29. 8
08-RI V-60-.5/7.5
08-RI V-62-6.7/9.2
08-RIV-71-/2.7

08-RI V-74-40.6/42.6
08-RI V-74-87.6/87.7
08-RIV-79-7.0/7.1
08- RI V- 86-15.5/23. 2
08-RIV-91-5.3/6.6
08-RIV-91-.6/1.2

08- RI V- 215-8. 4/ 23
08- Rl V-215-37.7/43.9
08- Rl V-243-13.8/13.9
08-RI V-371-56.4/77.1
08- SBD- 10-37. 2/ 38.9
08- SBD- 15-4.6/5.3
08- SBD- 15-23. 0/ 29.5
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 74. 9/ 124

Statement of Ongoing Contracts - Index

Contract

08- 0H4804
08- 0G7204
08- 06504
08- 04604
08- 354804
08- 0H6104
08- 446514
08- 0H6704
08- 0C4104
08- 450204
08- 1A5404
08-474104
08- 456614
08- 06604
08- 334844
08- 0C4004
08- 0H6904
08- 0C2904
08- 0C0704
08- OH7404
08- 333904
08-4567V4

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 15- 87. 7/ 186 08- 0C0404
08- SBD- 15- 115. 3/ 119 08-476104
08- SBD- 18- 20. 5/ 31 08- 0H6204
08- SBD- 18- 20. 6/ 39. 5 08- 0H8104
08- SBD- 18- 32.9/37.9 08- 0H7004
08- SBD- 18- 39. 0/ 43. 3 08- 0H7104
08- SBD- 18- 59. 0/ 60. 8 08- 0H8604
08- SBD- 18- 95. 4/ 95. 5 08- 483304
08- SBD-38-2.9/4.3 08- 498504
08- SBD- 40- 80. 0/ 97 08-0J1304
08- SBD- 40-97. 6/ 97. 6 08-0J0204
08- SBD- 58- 13. 0/ 22. 4 08- 06704
08- SBD-60-/9. 9 08- 472004
08- SBD- 60-.6/3.5 08- 451504
08- SBD- 62-55. 0/ 79. 5 08- 0H6504
08- SBD-83-9.7/9.8 08- 420904
08-SBD-83-9.9/11.1 08- 0H6304
08- SBD- 138-29. 1/ 37.8 08- 0H5804
08- SBD- 138-/13. 9 08-4697V4
08- SBD- 173-10. 8/ 10. 8 08- 035604
08- SBD- 210- 12. 9/ 13 08-204334

08- SBD- 247-38. 0/ 41 08- 0H6404
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
08- SBD- 247-47.0/ 78

08

Statement of Ongoing Contracts - Index
Contract

08- 482304

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)
STATE H GHVWAY

STORM DAMAGE

Statement
District
08

Work completed this Period:

REPAI R

Page

Bid + CCO
$78, 745, 215
$311, 736, 931
$46, 205, 608
$37, 034, 314
$11, 234, 900
$29, 186, 601
$514, 143, 569

of Ongoing Contracts-Summary
Work Completed ThisPeriod
$56, 051, 021

$56, 051, 021

Work Comp
$70, 125, 984
$251, 014, 930
$35, 096, 604
$21, 765, 601
$9, 342, 461
$14, 967, 194
$402, 312, 774
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